KGL Code Upgrades

Town Hall Meeting

August 5, 2020
Project Scope

Life Safety Systems Upgrades
- Fire Protection System Installed Throughout
- Emergency Power and Lighting Upgrades
- Guardrail and Handrail Modifications
- Fire Rated Shaft and Door Upgrades

Renovations
- Men’s 1\textsuperscript{st} and 2\textsuperscript{nd} Floor Bathroom Renovations
- Rooms 113, 120 and 220 Renovations
- Stair and Corridor Finish Upgrades
- Lobby and Entrance Upgrades
KGL Areas of Work

• KGL Code Upgrades Primary Work Zones
• Unshaded areas will require sprinkler installations throughout
Corridor Ceiling and Sprinkler Exhibits
<table>
<thead>
<tr>
<th>Task</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Start Survey and Investigation Work</td>
<td>9/21/20</td>
</tr>
<tr>
<td>Start Corridor Work in Ceilings</td>
<td>11/23/20</td>
</tr>
<tr>
<td>Start 1\textsuperscript{st} and 2\textsuperscript{nd} Floor Lab Renovations</td>
<td>11/23/20</td>
</tr>
<tr>
<td>Start Men’s Bathroom Renovations</td>
<td>12/1/20</td>
</tr>
<tr>
<td>Start Atrium and Lobby Upgrades</td>
<td>1/4/21</td>
</tr>
<tr>
<td>Start Fire Protection System Install</td>
<td>1/7/21</td>
</tr>
<tr>
<td>Project Complete</td>
<td>Summer 2021</td>
</tr>
</tbody>
</table>
Peabody Project Complete
KGL & Peabody Project Site Logistics Fall 2020

- Continue Demolition and Site Prep for New Addition
- Install ESC Air-Shaft Extensions
- Maintain Access to Loading Dock
- Dumpster
- Main Construction Site Access Gate
- Material Laydown and Storage Area
- Prep Existing Parking Lot Site for New Loading Dock Construction Site
- KGL Basement Renovations
- Transplant Existing Trees

Yale Peabody Museum of Natural History
Additions and Renovations [Logistics Plan] - Enabling & Loading Dock Construction
Peabody Project Site Logistics Spring 2021
Peabody Project Site Logistics 6/21-3/22

Yale Peabody Museum of Natural History
Additions and Renovations [Logistics Plan] - Addition Superstructure & Renovation Begins
Peabody Project Site Logistics 4/22-12/22
Peabody Project Complete 12/22
Science Hill – Overall Pedestrian Routing
PHASE-1 OPENING
Questions & Contacts

KGL Code Upgrades
Mark Veroneau
Associate Project Manager
mark.veroneau@yale.edu

Peabody Renovations
https://sciencehillprojects.yale.edu/gallery/peabody-museum-renovation-addition
Justin Pezzolesi
Senior Project Manager
justin.pezzolesi@yale.edu

Sheri Miller
Director of Planning & Project Management
sheri.miller@yale.edu
KGL Code Upgrades

Town Hall Meeting

August 5, 2020